Project Payment Listing - Engineering

As of July 26, 2010 CONTRACT AMOUNT PAYMENTS P> CONTRACT PAID
Original Change Orders Current Paid to Date Pymt Requests Total
PRO‘[J ECTS:
Yeager Road, Ph i
Preliminary Engineering (Am Structurepoint) (WL Share) $  42,736.00 $ 85,053.008% 45,043.69 | $ 336.00]$ 45379.69 58.35%
Supplemental #1 (American Structurepoint) $ 17,655.00
Supplemental #2 (American Structurepoint) $  24,662.00
Preliminary Engineering (Am Structurepoint) (INDOT share) $ 170,944.00 $ 340,212.00§$ 180,169.64 | $ 1,344001 $ 181,513.64 53.35%
Supplemental #1 (American Structurepoint) $ 70,620.00
Supplemental #2 (American Structurepoint) $  98,648.00
TOTALS $ 213,680.00|$ 211,585.00] % 425265.008$ 225213.33)$ 1,680.00 | $§ 226,893.33
Yeager Road, Phil
Engineering Services (CrossRoad Eng) $ 127,600.00 $ 127,600.00 % $ 93,859.30 $  93,859.30 73.56%
TOTALS $ 127,600.00 ) $ - $ 127,600.00 § $ 93,859.30 | $ - $  93,859.30
Purdue Transportation Plan
Preliminary Study (HE-BFS) (WL Share) $  20,000.00 $ 20,000.00 § $ 20,000.00 $ 20,000.00 100.00%
Preliminary Study (HE-BFS) (Purdue Share) $  20,000.00 $ 20,00000%% 14,428.25 $ 1442825 72.14%
Phase A Design (BFS) (WL Share) $ 64,315.00 $ 70,737.00 $45,743.09 $798.20 | $ 46,541.29 65.79%
Supplemental #1 (BFS) $ 2,622.00
Supplemental #2 (BFS) $  3,800.00
Phase 1A Design (BFS) (Purdue Share) $  64,315.00 $ 70,737.00 $45,743.09 $798201 ¢  46,541.29 65.79%
Supplemental #1 (BFS) $ 2,622.00
Supplemental #2 (BFS) $  3,800.00
Phase IA Design (BFS) (INDOT Share) $ 514,520.00 $ 565,896.00 $377,472.32 $6,385.60 | $§ 383,857.92 67.83%
Supplemental #1 (BFS) $ 20,976.00
Supplemental #2 (BFS) $  30,400.00
WL CONTRIBUTION $ 843150019 6,422.001 $ 90,737.00 § $ 65,743.09 | $ 798201 %  66,541.29
PURDUE CONTRIBUTION $ 84315004 % 6,422.00 § $ 90,737.00 § $ 60,171.34 1 § 79820 $ 60,969.54
INDOT CONTRIBUTION $ 514,52000§8% 51376.00§$ 565896.008% 377472321 6,385.60 | § 383,857.92
TOTALS $ 683,150.00|% 64,220.00)$ 747,37000§% 503,386.75| $ 7,882.00 | $ 511,368.75
Cumberland Avenue Reconstruction, Ph. 1
Engineering Services (Schneider) $ 240,710.00 $ 64537250 % 334,335.67 $ 334,335.67 51.81%
Supplemental #1 $ 97,372.50
Supplemental #2 (Construction Inspection) $ 267,290.00 $ 99,733.66 | $ 17,380.251 % 117,113.91 43.82%
Contingency (Construction Inspection) $  40,000.00
Utility Relocation (Vectren) $ 204,319.80 $ 204,31980§ % 3,700.00 $ 3,700.00 1.81%
Utility Relocation (Duke) $  54,869.00 $  54,869.00 § $ 54,869.00 $  54,869.00 100.00%
Construction (Fairfield) $ 2,263,416.08 $ 226341608 $ 520,061.20§$ 157547640 % 677,608.93 29.94%
Landscaping (Roudebush) $ 214,595.62 $ 214595628 $ 7,200.00 $ 7,200.00 3.36%
TOTALS $ 2,977,910.50 | $§ 404,662.50 | $ 3,382,573.00 § $ 1,019,899.62 | $ 174,927.89 | $ 1,194,827.51
Cumberland Avenue Reconstruction, Ph 2
Supplemental #3 (Schneider) Survey $  26,100.00 $ 26,10000§ % 26,100.00 $  26,100.00 100.00%
TOTALS $  26,100.00 $  26,100.00 | $ 26,100.00 | $ - $  26,100.00
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Project Payment Listing - Engineering

As of July 26, 2010 CONTRACT AMOUNT PAYMENTS Po CONTRACT PAID
Original Change Orders Current Paid to Date Pymt Requests Total
PROJECTS:
Roundabout and Traffic Engineering
TO #1 Development of Roundabout Guidelines (ASP) $ 21,152.00 $ 21,152.00 § $ 21,152.00 $  21,152.00 100.00%
TO #2 Roundabout Design Peer Review (ASP) $ 18,240.00 $ 18,240.00 § $ 7,410.00 $ 7,410.00 40.63%
TO #3 Update City Guidelines (ASP) 3$ 4,940.00 $ 4940008 $ 4,940.00 $ 4,940.00 100.00%
TO #4 Roundabout Public Education (ASP) $  24,330.00 $ 24330004 % 3,888.00 $ 3,888.00 15.98%
TO#5 Cattail Trail-Lindberg-Neil Armstrong (ASP) $ 1,600.00 $ 1,600.00 § $ 1,600.00 $ 1,600.00 100.00%
TOTALS $ 70,262.00 $ 70,262.00f $ 38,990.00 | $ - $  38,990.00
fHappy Hollow Reconstruction
Engineering Services (WL Share) $ 72871.00 $ 72,871.00§ 8% 4,406.20 | $ 4,92050 § $ 9,326.70 12.80%
Engineering Services (INDOT Share) $ 291,484.00 $ 291,484.00F % 17,624801 % 19,682.001$% 37,306.80 12.80%
WL CONTRIBUTION $  72,871.00 $ 72871.00
INDOT CONTRIBUTION $ 291,484.00 ] $ - $ 291,484.00
TOTALS $ 364,355.00 $ 364,355.00 1 $ 22,031.00 1| $ 24,60250}$ 46,633.50
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